
Task

1 KFS 4.1.1 Development ‐ KFS/KC Integration

Schedule tentative with KC 3.1.1 P

2 KFS 4.2 Development ‐ Rice 2.0 Compatability

Schedule tentative with Rice 2.0 & KFS Analysis in July QA & Script Devel P

3 KFS 5.0 Development ‐ Enhancement Release

QA & Script Devel

QA & Script Devel

Line item tentative based on KFFC prioritization PURAP ‐ UCONN (2)

ICR Accounts (2)

Contributions (2)

Purap ‐ Match Invoice  (2)

4 KFS 6.0 Development ‐ Travel & C & G Billing

Draft schedule for 6.0 identified by KDays Enhancement Selection

Spec Development

Estimates

KFFC Final

Developers Coding

QA Manager & SME's Testing Effort KFS 4.1.1 KFS 4.2 KFS 5.0

SME Group  Prioritization & Analysis KC 3.1.1 KC 3.2

Winter Break Rice 1.0.3.3 Rice 2.0

Packaging Release KFS/KC Integration Rice Version Compatability Enhancements

Kuali Financial System ‐  Release Timeline

Regression Test

QA & Script Development

Pa
ck
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g

QA & Script 
Development

Development (1) QA & Script Devel

Development (2)

Code Cleanup  (6)

Minor Enhancements (5) QA & Script Devel

Multiple  Assets (1)

Purchasing Customized Routing (3)
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